



Action Plan

Key Steps Activities	Proposed Date	Actual Date	Evaluation
Decide on an idea	16/10/06	18/8/06	Project Chosen was water cooled/heated bedding attachment.
Portfolio			
Start portfolio	16/10/06	16/10/06	Started in class.
Begin and complete Project Proposal using Microsoft word 2003	21/10/06	8/10/06	Required checking and formatting applied
Begin and complete Project management using Microsoft Word and Project 2003.	21/11/06	20/11/06	As Above. Finished to be draft marked
Begin Project Development	5/1/07	23/1/07	Late start due to holiday procrastination
Research other devices and ideas on the market	5/1/07	23/1/07	As Above
Finish Project Development	12/3/07	10/5/07	Constant procrastination and not spending enough productive time resulted in delays.
Begin Project Realisation	13/3/07	27/4/07	Constant procrastination and not spending enough productive time resulted in delays.
Finish Project Realisation	2/7/07	29/7/07	Finished late due to problems associated with the overlay
Record tests and trial Results	1/8/07	31/07/07	Early due to obtaining the Data Logger sooner.
Constantly evaluate through out the folio, as well as final evaluation at project completion.	10/8/07	26/7/07	Hard to set a specific date as it was constantly happening.
Hand in Folio for marking	27/8/07	27/8/07	Could not change. Set by BOS.
Practical			
Source and cost materials	28/2/07	~16/02/07	Needed to be done earlier to progress through project development
Purchase chosen materials	12/3/07	~16/02/07	Was easier to purchase sourced material at time of sourcing
Begin construction of the bed side unit	13/3/07	10/05/07	Was going to wait until the bed unit was finished but was baulked by the amount of time left vs. how much I had to do.
Finish Construction of the bed side unit	3/4/07	5/7/07	Happy I started before the overlay was finished.
Begin construction of the bed unit	5/6/07	28/4/07	Started before the bed module as this module has potential to talk longer to construct.
Finish Construction of the bed unit	25/7/07	28/5/07	Held up because of leaking.
Merge two units and test run to ensure device functions as desired.	28/7/07	28/7/07	Could perform tests as soon as bed unit was finished.
Personally test the device and record results	1/8/07	31/07/07	Early due to obtaining the Data Logger sooner.
Hand in device for marking	27/8/07	27/8/07	Could not change. Set by BOS.